

























Hankkeiden Hankesalkku-raportointi

Maaliskuu 2021

- Hankkeet raportoivat kuukausittain Hankesalkku- välineeseen hankkeiden edistymistä liikennevaloväreillä.
 - Hanke etenee suunnitellusti ● Seurattava ● Edellyttää nopeita toimenpiteitä
- Hankkeet raportoivat edistymisensä aikataulun, kustannusten, tuotosten laadun, tuotosten laajuuden, henkilöstön, riskien ja hyötyjen osalta.
- Hankkeet ilmoittavat myös hankkeensa edistymisprosentin suhteessa hankesuunnitelmaansa. Tämä on merkitty taulukon alaosaan. Tulevaisuuden sote-keskuksen valtionavustushankkeet raportoivat koko hankkeen osalta ja rakenneuudistus raportoi edistymisen jokaisen osa-alueen osalta.
 - Hankesuunnitelmat löytyvät Innokylästä.
- Tulevaisuuden sote-keskus hankkeilla on yksi taso, jolla he raportoivat koko hankkeen tulokset (Dia 2)
- Rakenneuudistuksen hankkeilla on useampi taso. Yksi päätaso ja kolme osa-aluetta. Päätasolle tehdään yhteenveto osa-alueista. Raportoivat osa-alueet 1-3 ovat dialla 3. Joillain hankkeilla on myös osa-alue 4, joka on dialla 4. (Diat 3-4)
 - Itä-Savolla ei ole osa-aluetta 2, joka on merkitty valkoisella.
 - HUS raportoi vain osa-alueen 4
- Harmaalla on merkitty sellaiset hankkeet, jotka eivät ole raportoineet edellisellä raportointikaudella.

Sote-rakenneuudistuksen osa-alueet 1-3

Valtionavustus- hankkeiden maaliskuun 2021 raportti Hankesalkussa		OSA-ALUEET																								
																										
Aikataulu	1	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	
	2	Green	Yellow	Green	White	Yellow	Green	Green	Green	Green	Yellow	Green	Green	Yellow	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	
	3	Yellow	Yellow	Green	White	Green	Green	Green	Green	Green	Green	Green	Yellow	Green	Yellow	Green	Green	Yellow	Green	Green	Green	Green	Green	Green	Green	
Kustannukset	1	Green	Green	Green	Green	Green	Green	Yellow	Yellow	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Yellow	Green	Green	Green		
	2	Green	Green	Green	White	Green	Yellow	Green	Yellow	Green	Green	Green	Green	Green	Yellow	Green	Green	Green	Green	Green	Green	Green	Green	Green		
	3	Yellow	Green	Green	Green	Green	Green	Green	Green	Green	Yellow	Green	Green	Green	Green	Green	Yellow	Green	Green	Green	Green	Green	Green	Yellow		
Tuotosten laatu	1	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green		
	2	Green	Green	Green	White	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green		
	3	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green		
Tuotosten laajuus	1	Green	Green	Green	Green	Green	Green	Green	Yellow	Green	Yellow	Green	Green	Green	Green	Green	Green	Yellow	Green	Green	Yellow	Green	Green	Green		
	2	Green	Green	Green	White	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Yellow	Green	Green		
	3	Green	Yellow	Green	Green	Green	Green	Green	Yellow	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Yellow		
Henkilöstö	1	Green	Green	Green	Green	Green	Green	Green	Green	Green	Yellow	Yellow	Green	Green	Green	Green	Green	Green	Green	Green	Yellow	Green	Green	Green		
	2	Green	Yellow	Yellow	White	Green	Green	Green	Green	Yellow	Yellow	Green	Green	Green	Yellow	Green	Yellow	Green	Green	Yellow	Green	Green	Green	Green		
	3	Green	Green	Green	White	Green	Green	Green	Green	Green	Yellow	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green		
Riskit	1	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Yellow	Green	Green	Yellow	Green		
	2	Green	Yellow	Green	White	Green	Green	Green	Green	Green	Green	Green	Green	Yellow	Yellow	Green	Green	Green	Green	Green	Green	Green	Green	Green		
	3	Green	Yellow	Green	Yellow	Green	Green	Yellow	Green	Green	Green	Green	Green	Green	Yellow	Green	Green	Yellow	Green	Green	Green	Green	Green	Yellow		
Hyödyt	1	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green		
	2	Green	Green	Green	White	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green		
	3	Green	Green	Green	Green	Green	Green	Green	Green	Green	Grey	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Green	Yellow		
Edistymisen %	1	30	40	30	40	30	40	30	30	30	90	40	30	60	40	30	20	20	60	10	30	50	40	20		
	2	30	30	30		20	40	30	40	30	20	40	30	50	30	30	20	20	40	20	30	50	40	0		
	3	30	30	40	40	30	40	50	40	40	40	30	20	30	50	30	30	20	20	50	20	20	50	30	10	

Sote-rakenneuudistus osa-alue 4

	Helsinki	HUS	Kanta-Häme	Keski-Uusimaa	Pohjanmaa	Pohjois-Karjala	Pohjois-Pohjanmaa	Pohjois-Savo	Varsinais-Suomi
Valtionavustus-hankkeiden maaliskuun 2021 raportti Hankesalkussa	Vantaa-Kerava Länsi-Uusimaa Keski-Uusimaa Itä-Uusimaa HUS	Helsinki Vantaa-Kerava Länsi-Uusimaa Keski-Uusimaa Itä-Uusimaa Kymenlaakso Etelä-Karjala Päijät-Häme HUS	Etelä-Pohjanmaa Päijät-Häme Satakunta	Helsinki Satakunta	Kymenlaakso Etelä-Karjala Päijät-Häme	Keski-Suomi Etelä-Savo	Lappi Kainuu Keski-Pohjanmaa	Keski-Suomi Etelä-Savo Pohjois-Karjala Itä-Savo	Satakunta Pohjanmaa
Aikataulu									
Kustannukset									
Tuotosten laatu									
Tuotosten Laajuus									
Henkilöstö									
Riskit									
Hyödyt									
Edistyminen %	30		60	20	30	80	40	30	20